

Initial Project Planning Template

Date	05 July 2026
Team ID	xxxxxx xxxxxx
Project Name	Smart Lender
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	Download loan dataset and design project architecture	3	High	Kasu Rohith	30-06-2026	30-06-2026
Sprint-2	Data Analysis	USN-2	Perform EDA (Univariate, Bivariate & Multivariate Analysis)	4	High	Lakum Mahesh	01-07-2026	01-07-2026
Sprint-3	Data Preprocessing	USN-3	Clean, encode, scale and split the dataset	4	Low	ONGURI JOSHIYRAJ	02-07-2026	02-07-2026
Sprint-4	Model Building	USN-4	Train, evaluate and save the best ML model (XGBoost)	5	Medium	Pathan Chandini	03-07-2026	04-07-2026
Sprint-5	Application Building	USN-5	Develop Flask application, test and deploy	5	High	Pendem Mohan Yaswanth	05-07-2026	05-07-2026